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11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
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Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning__1 ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
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office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, |:| is required to sign this document and return copies to the issuing office.
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET
SOLICITATION/CONTRACT FORM

The required response date/time has changed from 22-Jan-2003 04:45 PM to 24-Jan-2003 04:45 PM.

The following has been modified:

Scope of Work for
Tree Remova and Power Line Right-of-Way Trimming

1.1 COMMENCEMENT AND PERIOD OF PERFORMANCE:
The contractor shall be required to begin work under this contract within 10 calendar days after
the date the contractor receives the notice to proceed, which will be in the form of a purchase

order award. The outlined requirement, inclusive of fina cleanup of the premises, shall be
completed within 90 days.

(End of Summary of Changes)



